Statement

SI. Mo.	Name of the party	Action taken by the MRTP Commission
1	2	3
1	M/s Asian Townsville Farms Limited, New Delhi.	A injunction order restraining the corn-Pany from issuing misleading advertise ments and brouchers has been passed by the Commission.
2	M/s Marudhar Services Ltd., New Delhi.	Final orders have been passed directing the company not to repeat the unfair trade practice in the shape of an advertisement.
3	M/s Krishna Farms, Lucknow.	The Commission has ordered investigation.
4	M/s Indira Farms & Properties Ltd., Lucknow,	
5	M/s Regency Properties Limited, New Delhi.	

Moonidih and Chinakuri Coal Mines

*393. SHRI ATAL BIHARI VAJPAYEE : SHRI ASHWANI KUMAR :

Will the Minister of ENERGY be pleased to state :

(a) the original and latest revised dates of sanction and estimated costs of the Moonidih and Chinakuri Coal Mine Underground projects;

(b) What is the total burden of additional cost on the Nation's economy due to cumulative interest and loss in production; and

(c) what steps are proposed to be taken to eliminate such over-run and escalation in costs in case of other coal mine projects ?

THE MINISTER OF ENERGY (SHRI VASANT SATHE) : (a) and (b) The extent of cost and time over-run in these two projects, when compared to the original estimates, are as under :—

(Rs. in cr.)

Project	Sanctioned date		Sanctioned cost	
	Original	Revised	Original	Revised
Monadic Underground	19-11-65	18-2-83	15-49	13:-07
China Uri Underground	*16-6-75*	12-3-85	*8-43*	45.54

Even though revised sanction was accorded, Chinakuri development has been stopped, as so far suitable support equipment has not been identified and procured.

(c) Since *the projects are* being delayed mostly due to difficulties in acquisition of land and delayed supply of machinery, the following steps have been taken to control cost and time over-run —

(i) Regular co-ordination is being maintained with the State Governments concerned for expediting land acquisition proceedings;

(ii) Vigorous follow-up action is being taken with the suppliers of machinery;

(iii) steps have been taken to improve contract management for timely finalisation of contracts for procurement of equipment; and

(iv) Project Management and Monitoring Machinery has been strengthened.